
Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 

57 

51st AVENUE (Phase 1) 
South of Elliot Road to South of Baseline Road 

This project will widen 51st Avenue beginning south of Elliot Road 
from a two lane major arterial to a three lane major  
arterial south of Dobbins by the addition of a continuous left turn 
lane. 

• Safety of Laveen residents 
• Truck traffic (20%) 
• Coordination with all stakeholders 
• New housing development and increases in traffic volume 
• Project on hold due to City of Phoenix’s request to take the 

design lead 

Nariman Zadeh 

68913 

5 

2 miles 

The City of Phoenix 

2005 

No detours anticipated. 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $16  $16  $0  $0  $0  $0  $0  $0  

Right-of-Way $812  $700  $0  $0  $0  $0  $0  $0  

Environmental $32  $32  $0  $0  $0  $0  $0  $0  

Utilities $500  $0  $500  $0  $0  $0  $0  $500  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $950  $0  $0  $0  $950  $0  $0  $0  

MCDOT Labor $616  $551  $5  $5  $5  $0  $0  $15  

Project Total $2,926  $1,299  $505  $5  $955  $0  $0  $1,465  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,926  $1,299  $505  $5  $955  $0  $0  $1,465  

Map Reference:  SW-1 
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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51st AVENUE (Phase 2) 
Broadway Road to Baseline Road 

Baseline Road:  43rd Avenue to 51st Avenue 

This project will widen the existing two lane roadway to a four 
lane roadway with a raised median.  MCDOT has executed an IGA 
with the City of Phoenix in which the city will redesign 51st  
Avenue to City standards and construct the same. 

• Utility relocation. 
• Coordination with the 51st Avenue project south of Baseline 

and with SRP relocation design. 
• Relocation of 51st Avenue centerline. 

Thomas Larson 

68943 

5 

3 miles 

The City of Phoenix  & 
FCDMC 

2005 

No detours anticipated. 

The existing right-of-way is 73’.  150’-175’ will be needed to  
complete the project. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $551  $399  $0  $0  $0  $0  $0  $0  

Right-of-Way $766  $761  $0  $0  $0  $0  $0  $0  

Environmental $5  $5  $0  $0  $0  $0  $0  $0  

Utilities $532  $532  $0  $0  $0  $0  $0  $0  

IGA Payments $2,945  $0  $0  $2,945  $0  $0  $0  $2,945  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $254  $236  $1  $1  $0  $0  $0  $2  

Project Total $5,053  $1,933  $1  $2,946  $0  $0  $0  $2,947  

Reimbursements ($120) ($120) $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,933  $1,813  $1  $2,946  $0  $0  $0  $2,947  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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67TH AVENUE 
Pinnacle Peak Road to Happy Valley Road 

NE-3 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $70  $0  $0  $0  $70  $0  $0  $70  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $10  $0  $5  $5  $20  $0  $0  $30  

Project Total $80  $0  $5  $5  $90  $0  $0  $100  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $80  $0  $5  $5  $90  $0  $0  $100  

The purpose of this project is to develop a design concept report 
to establish design parameters for widening the roadway for the 
traveling public so that right-of-way and roadway needs can be 
identified and planned, and accurate cost estimates can be made 
for increasing the capacity and safety of the roadway. 

• City of Peoria and City of Phoenix partnerships. 
• Alleviate bottlenecking. 
 

Engineering 

69052 

4 

1.1 miles 

None 

This project is 
funded for  Design Concept 
Report only. 

N/A 

Additional right-of-way will be acquired if necessary. 

Project
Limits
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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75TH AVENUE 
MC85 to Van Buren Street 

This project will result in design plans for the reconstruction of 
75th Avenue from two lanes to five lanes, including a continuous 
left-turn lane.  It also includes possible utility relocations and     
upgrades to the Southern Pacific Railroad crossing.  

• Utilities 
• Irrigation 
• Bridge reconstruction 
• Railroad crossing upgrade 
• Coordination with other agencies        

Sami Ayoub 

68986 

5 

1 mile 

The City of Phoenix 

This project is currently 
funded for design only. 

No detours are anticipated. 

Minor right-of-way will be required in addition to the existing 
66’-110’ of width. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $390  $277  $185  $0  $0  $0  $0  $185  

Right-of-Way $247  $0  $247  $0  $0  $0  $0  $247  

Environmental $26  $9  $17  $0  $0  $0  $0  $17  

Utilities $250  $0  $250  $0  $0  $0  $0  $250  

IGA Payments $300  $0  $0  $300  $0  $0  $0  $300  

Construction $2,495  $0  $0  $0  $2,270  $225  $0  $0  

MCDOT Labor $166  $91  $30  $20  $20  $5  $0  $75  

Project Total $3,874  $377  $729  $320  $2,290  $230  $0  $3,569  

Reimbursements ($1,155) $0  $0  $0  ($1,155) $0  $0  ($1,155) 

MCDOT Net Cost $2,719  $377  $729  $320  $1,135  $230  $0  $2,414  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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83RD AVENUE 
Northern Avenue to Olive Avenue 

The purpose of this project is to widen 83rd Avenue for the      
traveling public from two travel lanes to four travel lanes with a 
center left turn lane to reduce congestion and increase safety. 

• Construction is contingent upon finalization of an 
intergovernmental agreement with the City of Peoria for 
financial participation in construction and assuming 
maintenance responsibilities for 83rd Avenue. 

Engineering 

68972 

4 

1 mile 

None 

2007 

None anticipated 

Additional right-of-way will be acquired if necessary. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $165  $145  $0  $0  $0  $20  $0  $20  

Right-of-Way $217  $207  $0  $0  $0  $0  $0  $0  

Environmental $21  $21  $0  $0  $0  $0  $0  $0  

Utilities $355  $41  $0  $0  $314  $0  $0  $314  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $2,100  $0  $0  $0  $0  $2,100  $0  $0  

MCDOT Labor $242  $202  $5  $5  $10  $20  $0  $40  

Project Total $3,100  $616  $5  $5  $324  $2,140  $0  $2,474  

Reimbursements ($1,400) $0  $0  $0  ($1,400) $0  $0  ($1,400) 

MCDOT Net Cost $1,700  $616  $5  $5  ($1,076) $2,140  $0  $1,074  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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87TH AVENUE 
Deer Valley Road to Williams Drive 

This is a pavement and drainage improvement project.  FCDMC 
studies indicate a need for an area solution requiring participation 
of residents, FCDMC and the City of Peoria.  A regional DCR will 
be developed in 2004.  The direction and scope of this project will 
be determined based upon the recommendations in the DCR. 

• Flooding of the 87th Avenue project area within the county 
right-of-way and Deer Valley Road is being studied by 
FCDMC. 

• Citizen concern about the speed of traffic, City of Peoria     
annexation, and roadway improvements. 

• FCDMC Master Drainage Study results. 

Thomas Larson 

68961 

4 

1/2 mile 

Flood Control District 
(MCFCD) 

2005 

No detours are anticipated. 

Right-of-way will be acquired at the NW corner of 
87th Avenue and Deer Valley Road. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $88  $41  $47  $0  $0  $0  $0  $47  

Right-of-Way $50  $0  $50  $0  $0  $0  $0  $50  

Environmental $13  $5  $8  $0  $0  $0  $0  $8  

Utilities $100  $0  $100  $0  $0  $0  $0  $100  

IGA Payments $125  $0  $0  $125  $0  $0  $0  $125  

Construction $500  $0  $0  $500  $0  $0  $0  $0  

MCDOT Labor $59  $29  $10  $10  $0  $0  $0  $20  

Project Total $935  $75  $215  $635  $0  $0  $0  $850  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $935  $75  $215  $635  $0  $0  $0  $850  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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ALMA SCHOOL ROAD 
at Salt River Bridge 

This project will redesign the existing grade control structure 
which is needed to protect the Alma School Bridge foundations 
from floodwater eroding the soil.  This project will involve the 
replacement of an existing structure. 

• Acquiring access, temporary construction easements and new 
right-of-way from Salt River Pima-Maricopa Indian 
Community. 

• Design for full depth of the downstream head cut caused by 
unregulated  mining in the riverbed. 

Andrzej Wojakiewicz 

80408 

2 

Approximately 940 feet 

None  

FY 2004-2005 

No detours are anticipated. 

A 73’ wide strip of right-of-way along the width of the river will be 
required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $91  $91  $0  $0  $0  $0  $0  $0  

Right-of-Way $95  $95  $0  $0  $0  $0  $0  $0  

Environmental $6  $6  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $3,680  $0  $0  $2,597  $1,083  $0  $0  $0  

MCDOT Labor $58  $38  $5  $5  $5  $0  $0  $15  

Project Total $3,930  $230  $5  $2,602  $1,088  $0  $0  $3,695  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $3,930  $230  $5  $2,602  $1,088  $0  $0  $3,695  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 

64 

ALMA SCHOOL ROAD 
McLellan Road to McKellips Road 

This project will widen the south bridge over the Salt River on 
Alma School Road from McLellan Road to the north bridge.  This 
project will consist of an expansion and overhaul of the existing 
structure. 

• Coordination with the Salt River Pima-Maricopa Indian 
Community. 

• Scour protection of existing bridge. 
• Coordination with all stakeholders. 

Andrzej Wojakiewicz 

68931 

2 

.75 mile 

None 

2004 

No detours are anticipated 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $395  $374  $0  $0  $0  $0  $0  $0  

Right-of-Way $320  $320  $0  $0  $0  $0  $0  $0  

Environmental $2  $2  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,972  $0  $0  $1,972  $0  $0  $0  $0  

MCDOT Labor $129  $95  $5  $24  $0  $0  $0  $29  

Project Total $2,818  $791  $5  $1,996  $0  $0  $0  $2,001  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,818  $791  $5  $1,996  $0  $0  $0  $2,001  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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BELL ROAD 
at RH Johnson Intersection 

The purpose of this project is to design a dedicated westbound 
right-turn lane on Bell Road to accommodate the heavy right turn 
movement from Bell Road at RH Johnson Boulevard. 

• Reconfiguration of channel and box culverts. 
• Relocation of traffic signal. 
• Relocation of utilities. 

Samir Hatab 

69041 

4 

600 feet 

City of Surprise 

Project is budgeted for 
design only. 

N/A 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $100  $0  $10  $0  $0  $0  $0  $10  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $5  $0  $5  $0  $0  $0  $0  $5  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $164  $16  $80  $10  $0  $0  $0  $90  

Project Total $269  $16  $95  $10  $0  $0  $0  $105  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $269  $16  $95  $10  $0  $0  $0  $105  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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BELL ROAD 
SR Loop 303 to Loop 101 ITS 

The purpose of this project is to install Intelligent Transportation 
System instrumentation such as vehicle detection systems (VDS), 
closed circuit TV, changeable message signs and communication 
so that MCDOT can better manage the seasonal and day to day 
variations of traffic on Bell Road. 

• Design and install fiber optic backbone, CCTV and CMS. 
• Integrate the installed instruments into MCDOT signal system. 
• Cooperation with adjoining jurisdictions. 

Yogesh Mantri 

12590 

4 

10 miles 

City of Peoria 
City of Surprise 

2004 

None anticipated 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $215  $0  $215  $0  $0  $0  $0  $215  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,070  $0  $785  $285  $0  $0  $0  $0  

MCDOT Labor $20  $0  $10  $10  $0  $0  $0  $20  

Project Total $1,305  $0  $1,010  $295  $0  $0  $0  $1,305  

Reimbursements ($1,111) $0  ($336) ($775) $0  $0  $0  ($1,111) 

MCDOT Net Cost $194  $0  $674  ($480) $0  $0  $0  $194  

Project
Limits
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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BROWN ROAD 
Ellsworth Road to Crismon Road 

The purpose of this project is to complete the design for widening 
the road from two to four lanes for the traveling public so that 
right-of-way and roadway needs can be identified and planned 
and accurate cost estimates can be made for increasing the 
capacity and safety of the roadway. 

• Resizing several existing cross road drainage pipes 
• Relocation of overhead 12 Kv power lines 
• Replacing the existing lattice suspension tower 

Nariman Zadeh 

69044 

2 

0.8 mile 

None 

This project is funded for design only. 

None anticipated 

Additional right-of-way may be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $120  $70  $50  $0  $0  $0  $0  $50  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $10  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $250  $3  $5  $0  $0  $0  $0  $5  

Project Total $380  $73  $55  $0  $0  $0  $0  $55  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $380  $73  $55  $0  $0  $0  $0  $55  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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BUSH HIGHWAY 
McKellips Road to McDowell Road 

68261 

This project will upgrade the existing four lanes to six lanes.  The 
project will result in the expansion and overhaul of an existing 
structure. 

• City of Mesa is the lead on this project. 
• City of Mesa schedule for construction. 

Richard Bohan 

2 

1 mile 

 
City of Mesa  

2004 

The road will remain open 
during construction. 

City of Mesa will determine 
the required right-of-way. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $717  $0  $717  $0  $0  $0  $0  $717  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $2  $0  $2  $0  $0  $0  $0  $2  

Project Total $719  $0  $719  $0  $0  $0  $0  $719  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $719  $0  $719  $0  $0  $0  $0  $719  

COUNTY

MESA

MESA

COUNTY

Mckellips Rd

Mcdowell Rd

Thomas Rd

U
s e

ry
 P

as
s 

R
d

Bush    
    

Hwy

USERY

MOUNTAIN

RECREATION

AREA
Project
Limits

SE-12 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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BUSH HIGHWAY 
Usery Pass to Stewart Mountain Dam 

The purpose of this project is to pave the shoulders to add bicycle 
lanes for the safety of both bicyclists and motorists. 

 

Engineering 

69050 

2 

4.5 miles 

None. 

This project is funded for 
design only. 

None anticipated. 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $200  $0  $0  $200  $0  $0  $0  $200  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $60  $0  $1  $25  $10  $0  $0  $36  

Project Total $260  $0  $1  $225  $10  $0  $0  $236  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $260  $0  $1  $225  $10  $0  $0  $236  

NE-13 



Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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CAVE CREEK ROAD 
Lone Mountain Road to Carefree Highway 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $882  $849  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $4,761  $4,761  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $8  $4  $1  $1  $1  $1  $0  $4  

Project Total $5,651  $5,614  $1  $1  $1  $1  $0  $4  

Reimbursements ($276) ($92) ($46) ($46) ($46) ($46) $0  ($184) 

MCDOT Net Cost $5,375  $5,522  ($45) ($45) ($45) ($45) $0  ($180) 

The City of Phoenix is responsible for the design and construction 
of this project.  To date, MCDOT has contributed $170,000 for 
design and $4,748,00 for construction. 

• Monitor IGA compliance. 
• The reimbursements are from the Town of Cave Creek as 

MCDOT paid Cave Creek’s share of the project through an 
IGA. 

Max Hamlin 

68834 

3 

N/A 

The City of Phoenix and 
The Town of Cave 
Creek 

Complete. 

N/A 

MCDOT acquired the needed right-of-way. 

NE-14 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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CHANDLER HEIGHTS ROAD BRIDGE 
at Sonoqui Wash 

This project is to design a five lane bridge (68’ wide) over 
Sonoqui Wash, replacing an existing un-bridged (dip) crossing. 

• The Town of Queen Creek and the Flood Control District of 
Maricopa County will participate in the construction funding. 

Andrzej Wojakiewicz 

69026 

1 

0.5 mile 

Possible partnering with the 
Town of Queen Creek and FCDMC. 

This project is funded for design 
only.  

No detours are anticipated. 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $130  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $211  $67  $20  $20  $0  $0  $0  $40  

Project Total $341  $67  $20  $20  $0  $0  $0  $40  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $341  $67  $20  $20  $0  $0  $0  $40  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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CHANDLER HEIGHTS ROAD BRIDGE 
at Eastern Canal 

This project is to design a box culvert that will replace the existing 
inadequate pipe to allow future widening of the road. 

• Construction must be done quickly during the annual canal 
dry-up period. 

Andrej Wojakiewicz 

68975 

1 

Spot improvements 

The City of Chandler 

2006 

Road closure will be needed. 

Additional right-of-way on both sides of 
Chandler Heights Road will be needed. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $6  $1  $0  $0  $5  $0  $0  $5  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $201  $0  $0  $0  $201  $0  $0  $0  

MCDOT Labor $47  $30  $1  $1  $17  $0  $0  $19  

Project Total $254  $31  $1  $1  $223  $0  $0  $225  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $254  $31  $1  $1  $223  $0  $0  $225  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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DEER VALLEY ROAD 
91st Avenue to 83rd Avenue 

The purpose of this project is to develop a design concept report 
to study the widening of the road for project designers.  

• Roadway drainage. 
• Formation of partnerships. 

Engineering 

69049 

4 

1 mile 

None 

This project is funded for  
Design Concept Report only. 

N/A 

Additional right-of-way will be acquired if necessary. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $70  $0  $70  $0  $0  $0  $0  $70  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $0  $0  $10  $0  $0  $0  $0  $10  

Project Total $70  $0  $80  $0  $0  $0  $0  $80  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $70  $0  $80  $0  $0  $0  $0  $80  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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EL MIRAGE ROAD 
Beardsley Road to Loop 303 

This project will construct a new four lane road between 
Beardsley Road and the future Loop 303.  This project includes 
drainage and intersection improvements. 

• Neighboring retirement communities. 
• Bridge construction. 
• Adjacent private developments 

Sami Ayoub 

68995 

4 

2.2 miles 

None 

TBD 

No detours are anticipated. 

120’-150’ of right-of-way will be required for this project. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $552  $552  $0  $0  $0  $0  $0  $0  

Right-of-Way $1,001  $1  $1,000  $0  $0  $0  $0  $1,000  

Environmental $47  $39  $0  $0  $0  $0  $0  $0  

Utilities $25  $0  $0  $25  $0  $0  $0  $25  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $319  $134  $10  $5  $0  $0  $0  $15  

Project Total $1,944  $726  $1,010  $30  $0  $0  $0  $1,040  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,944  $726  $1,010  $30  $0  $0  $0  $1,040  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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EL MIRAGE ROAD 
Bell Road to Beardsley Road 

This project will construct a new four lane El Mirage Road to meet 
projected traffic demands.  Signalization will be installed on El 
Mirage Road at Beardsley Road.  

• Neighboring retirement communities. 
• Bridge construction. 
• Adjacent private developments. 

Sami Ayoub 

68993 

4 

2.2 miles 

None 

TBD 

No detours are anticipated. 

120’-150’ of right-of-way will be required for this project. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $721  $510  $0  $0  $0  $0  $0  $0  

Right-of-Way $3,000  $1  $3,000  $0  $0  $0  $0  $3,000  

Environmental $26  $26  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $420  $131  $35  $0  $0  $0  $0  $35  

Project Total $4,167  $668  $3,035  $0  $0  $0  $0  $3,035  

Reimbursements ($3,500) $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $667  $668  $3,035  $0  $0  $0  $0  $3,035  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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ELLIOT ROAD 
Val Vista Road to Greenfield Road 

This project will widen Elliot Road from two lanes to four lanes.  
This project involves the expansion and overhaul of an existing 
structure. 

• The Town of Gilbert is the lead agency. 
• MCDOT will pay $680,000 toward the project costs. 

Richard Bohan 

68929 

2 

1 mile 

Town of Gilbert 

MCDOT  IGA payment 
FY 2004 

To be determined. 

The Town of Gilbert standards for right-of-way. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $1,080  $0  $680  $0  $400  $0  $0  $1,080  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

Project Total $1,080  $0  $680  $0  $400  $0  $0  $1,080  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,080  $0  $680  $0  $400  $0  $0  $1,080  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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ELLSWORTH ROAD 
Germann Road to Baseline Road 

This project will reconstruct and widen the existing two lane road 
to provide four travel lanes with a raised center median.  The 
west half of the roadway between Pecos Road and the Powerline 
Floodway will be constructed with a third travel lane in the 
southbound direction.  The project also includes constructing the 
Ellsworth Channel component of the East Mesa Area Drainage 
Master Plan; approximately three miles of open channel. 

• Coordination of road and drainage improvements with 
proposed residential, commercial and industrial 
developments. 

• Existing roadway profile includes an inverted crown section 
and several dip crossing. 

Dave DeWeese 

68927 

1 and 2 

6 miles 

City of Mesa 
FCDMC 

2005 

None anticipated 

The current total width for the road varies from 100’ to 120’.  
Additional right-of-way will be acquired to provide a total width 
of 130’ and up to 140’ at the major intersections.  A new drain-
age easement will be acquired for the channel, ranging from 
70’ to 200’ wide. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $1,913  $1,830  $83  $0  $0  $0  $0  $83  

Right-of-Way $2,369  $1,969  $400  $0  $0  $0  $0  $400  

Environmental $200  $26  $0  $0  $0  $0  $0  $0  

Utilities $988  $588  $400  $0  $0  $0  $0  $400  

IGA Payments $727  $664  $63  $0  $0  $0  $0  $63  

Construction $22,345  $0  $10,845  $11,500  $0  $0  $0  $0  

MCDOT Labor $471  $441  $20  $10  $0  $0  $0  $30  

Project Total $29,013  $5,518  $11,811  $11,510  $0  $0  $0  $23,321  

Reimbursements ($16,924) ($793) ($8,157) ($7,974) $0  $0  $0  ($16,131) 

MCDOT Net Cost $12,089  $4,725  $3,654  $3,536  $0  $0  $0  $7,190  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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ELLSWORTH ROAD 
University Drive to McLellan Road 

This project will reconstruct and widen the existing two lane road to 
provide four travel lanes (two in each direction) with a raised center 
median.  Selected segments fronting new residential development will be 
constructed with a third travel lane in either the north or southbound 
direction.  This project will also reconstruct 1/4 mile of Adobe Road. 

• Traffic signal at Brown Road. 
• Storm drain system 
• Landscaping  

Dave DeWeese 

68902 

2 

1.8 miles 

City of Mesa 

2005 

None 

No additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $625  $432  $0  $0  $0  $0  $0  $0  

Right-of-Way $300  $285  $0  $0  $0  $0  $0  $0  

Environmental $2  $2  $0  $0  $0  $0  $0  $0  

Utilities $276  $26  $250  $0  $0  $0  $0  $250  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $5,900  $610  $1,150  $4,140  $0  $0  $0  $0  

MCDOT Labor $278  $260  $8  $10  $0  $0  $0  $18  

Project Total $7,381  $1,615  $1,408  $4,150  $0  $0  $0  $5,558  

Reimbursements ($3,159) $0  ($1,580) ($1,579) $0  $0  $0  ($3,159) 

MCDOT Net Cost $4,222  $1,615  ($172) $2,571  $0  $0  $0  $2,399  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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GILBERT ROAD 
McDowell Road to SR 87 

This project consists of the design and construction of a six lane road-
way from McDowell Road to Thomas Road.  In addition, a two lane 
northbound roadway will be designed and constructed from Thomas 
Road to SR 87 through the Salt River bottom and a two lane 
southbound roadway from SR 87 to Thomas Road using the existing 
bridge at the Salt River. 

• Environmental issues regarding the proximity of the Salt 
River. 

• Right-of-way on tribal land. 
• Forming financial partnerships to extend the project to SR 87 

and include widening McDowell Road from Mesa Drive to 
Gilbert Road to include a sound wall. 

Thomas Larson 

68957 

2 

2.75 miles 

City of Mesa 
MAG 
ADOT 
SRPMIC 

Fall 2003 

Construction sequencing will 
eliminate road closures.  

Additional right-of-way (110’ from normal) is being purchased from the 
Salt River Pima-Maricopa Indian Community and home owners on the 
east side of the road. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $1,891  $1,726  $0  $0  $0  $0  $0  $0  

Right-of-Way $4,260  $4,963  $0  $0  $0  $0  $0  $0  

Environmental $527  $102  $0  $425  $0  $0  $0  $425  

Utilities $149  $14  $20  $0  $0  $0  $0  $20  

IGA Payments $400  $0  $0  $0  $0  $400  $0  $400  

Construction $11,552  $82  $5,600  $5,870  $0  $0  $0  $0  

MCDOT Labor $887  $621  $81  $185  $0  $0  $0  $266  

Project Total $19,666  $7,508  $5,701  $6,480  $0  $400  $0  $12,581  

Reimbursements ($3,021) ($521) $0  ($900) $0  ($1,600) $0  ($2,500) 

MCDOT Net Cost $16,645  $6,987  $5,701  $5,580  $0  ($1,200) $0  $10,081  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 

80 

GILBERT ROAD 
Williams Field Road to Ray Road 

This project will result in the widening of Gilbert Road to six 
through lanes with a continuous center turn lane. 

• Town of Gilbert is the lead agency 

Richard Bohan 

68956 

1 

1 mile 

Town of Gilbert 

N/A 

N/A 

Right-of-way to the Town of Gilbert’s standards. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $2,456  $2,156  $300  $0  $0  $0  $0  $300  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $59  $38  $5  $5  $0  $0  $0  $10  

Project Total $2,515  $2,194  $305  $5  $0  $0  $0  $310  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,515  $2,194  $305  $5  $0  $0  $0  $310  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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JACKRABBIT TRAIL 
Yuma Road to Thomas Road 

This project is to prepare a design concept report for the 
widening of the existing two lane road to four lanes with a raised 
median. 

• Right-of-way delineation and acquisition. 
• FCDMC channel along west side. 
• RID canal crossing. 
• Irrigation and utility conflicts. 

Sami Ayoub 

69039 

4 

3 miles 

None 

This project is currently 
funded for Design Concept 
Report only. 

No detours are anticipated. 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $450  $0  $150  $0  $0  $0  $0  $150  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $91  $2  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $1,150  $9  $50  $0  $0  $0  $0  $50  

Project Total $1,691  $11  $200  $0  $0  $0  $0  $200  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,691  $11  $200  $0  $0  $0  $0  $200  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 

82 

LINDSAY ROAD 
Williams Field Road to Ray Road 

This project will construct a five lane section to ease congestion 
and increase traffic safety.  The project involves the expansion 
and overhaul of an existing structure. 

• The Town of Gilbert will be the lead agency. 
• Several SRP and private irrigation channels and associated 

structures will require relocation or reconstruction. 
• Traffic volumes are expected to increase significantly over the 

next 20 years, creating congestion. 

Richard Bohan 

68997 

1 

1 mile 

An IGA payout to Town of Gilbert 
planned for FY 2005. 

FY 2004 

N/A 

Town of Gilbert standards. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $2,600  $0  $0  $2,600  $0  $0  $0  $2,600  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $4  $0  $2  $2  $0  $0  $0  $4  

Project Total $2,604  $0  $2  $2,602  $0  $0  $0  $2,604  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,604  $0  $2  $2,602  $0  $0  $0  $2,604  

WARNER ROAD

ROAD

ROAD

R
O

A
D

R
O

A
D

RAY

G
IL

B
E

R
T

LI
N

D
S

A
Y

E
as

te
rn

C
an

al

C
h

an
dl

er
C

ha
n

d
le

r

Gilbert

Gilbert

County

County
WILLIAMS

PECOS

FIELD RD

Project
Limits

VA
L

V
IS

TA
D

R
IV

E

SE-26 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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LOOP 303 
I-10 to US 60 

This project is to prepare a Design Concept Report to establish 
design parameters for the phased construction of the ultimate full 
controlled access highway. 

• Funding and programming in the TIP. 
• Roadway classification at MAG. 
• Right-of-way requirements. 
• Federal Environmental Assessment and permitting 

Sami Ayoub 

69016 

4 

14 miles 

ADOT 

This project is currently funded for 
Design Concept Report only. 

No detours are anticipated. 

300’ of right-of-way will be needed along the roadway and 600’ 
of right-of-way will be needed at the intersection. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $2,475  $1,386  $750  $0  $0  $0  $0  $750  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $2,250  $258  $5  $0  $0  $0  $0  $5  

Project Total $4,725  $1,644  $755  $0  $0  $0  $0  $755  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,725  $1,644  $755  $0  $0  $0  $0  $755  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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LOOP 303 
Indian School Road to Camelback Road 

This project is to widen the existing two lane roadway into a four 
lane divided highway with at-grade signalized intersections when 
warranted.  

• Funding and programming in the TIP. 
• IGA formations with the municipalities. 
• Drainage issues. 

Engineering 

69053 

4 

1 mile 

None 

2008 

N/A 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $290  $0  $0  $0  $290  $0  $0  $290  

Right-of-Way $1,000  $0  $0  $0  $0  $1,000  $0  $1,000  

Environmental $10  $0  $0  $0  $10  $0  $0  $10  

Utilities $500  $0  $0  $0  $0  $500  $0  $500  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $2,200  $0  $0  $0  $0  $0  $2,200  $2,200  

MCDOT Labor $95  $0  $1  $4  $40  $10  $40  $95  

Project Total $4,095  $0  $1  $4  $340  $1,510  $2,240  $4,095  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,095  $0  $1  $4  $340  $1,510  $2,240  $4,095  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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LOOP 303 
Camelback Road to Bethany Home Road 

This project is to widen the existing two lane roadway into a four 
lane divided highway with at-grade signalized intersections when 
warranted. 

Engineering 

69054 

4 

1 mile 

None 

2008 

N/A 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $290  $0  $0  $0  $290  $0  $0  $290  

Right-of-Way $1,000  $0  $0  $0  $0  $1,000  $0  $1,000  

Environmental $10  $0  $0  $0  $10  $0  $0  $10  

Utilities $500  $0  $0  $0  $0  $500  $0  $500  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $2,000  $0  $0  $0  $0  $0  $2,000  $2,000  

MCDOT Labor $75  $0  $1  $4  $20  $10  $40  $75  

Project Total $3,875  $0  $1  $4  $320  $1,510  $2,040  $3,875  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $3,875  $0  $1  $4  $320  $1,510  $2,040  $3,875  

Project
Limits
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• Funding and programming in the TIP. 
• IGA formations with the municipalities. 
• Drainage issues. 
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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LOOP 303 
Bethany Home Road to Glendale Avenue 

This project is to widen the existing two lane roadway into a four 
lane divided highway with at-grade signalized intersections when 
warranted. 

 

Engineering 

69055 

4 

1 mile 

None 

2008 

N/A 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $290  $0  $0  $0  $290  $0  $0  $290  

Right-of-Way $1,000  $0  $0  $0  $0  $1,000  $0  $1,000  

Environmental $10  $0  $0  $0  $10  $0  $0  $10  

Utilities $500  $0  $0  $0  $0  $500  $0  $500  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $2,200  $0  $0  $0  $0  $0  $2,200  $2,200  

MCDOT Labor $75  $0  $1  $4  $20  $10  $40  $75  

Project Total $4,075  $0  $1  $4  $320  $1,510  $2,240  $4,075  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,075  $0  $1  $4  $320  $1,510  $2,240  $4,075  

LITCHFIELD
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GOODYEAR

SURPRISE

GLENDALEProject
Limits

• Funding and programming in the TIP. 
• IGA formations with the municipalities. 
• Drainage issues. 
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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LOOP 303 
Cactus Road to Waddell Road 

This project is to design plans for widening the existing two lane 
roadway into a four lane divided highway with at-grade signalized 
intersections when warranted. 

Engineering 

69056 

4 

1 mile 

None 

Programmed for Design 
only. 

N/A 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $300  $0  $0  $0  $0  $300  $0  $300  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $10  $0  $0  $0  $0  $0  $10  $10  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $100  $0  $1  $1  $1  $45  $10  $58  

Project Total $410  $0  $1  $1  $1  $345  $20  $368  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $410  $0  $1  $1  $1  $345  $20  $368  

SURPRISE
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60

GLENDALE

• Funding and programming in the TIP. 
• IGA formations with the municipalities. 
• Drainage issues. 

NW-31 



Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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LOOP 303 
Waddell Road to Greenway Road 

 

 

Engineering 

69057 

4 

1 mile 

None 

Programmed for Design 
only. 

N/A 

Additional right-of-way will be required. 

This project is to design plans for widening the existing two lane 
roadway into a four lane divided highway with at-grade signalized 
intersections when warranted. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $300  $0  $0  $0  $0  $300  $0  $300  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $10  $0  $0  $0  $0  $0  $10  $10  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $100  $0  $1  $1  $1  $25  $20  $48  

Project Total $410  $0  $1  $1  $1  $325  $30  $358  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $410  $0  $1  $1  $1  $325  $30  $358  
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Project
Limits

• Funding and programming in the TIP. 
• IGA formations with the municipalities. 
• Drainage issues. 
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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LOOP 303 
Greenway Road to Bell Road 

This project is to design plans for the widening of the existing two 
lane roadway into a four lane divided highway with at-grade 
signalized intersections when warranted. 

Engineering 

69058 

4 

1 mile 

None 

Programmed for Design 
only. 

N/A 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $300  $0  $0  $0  $0  $300  $0  $300  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $10  $0  $0  $0  $0  $0  $10  $10  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $100  $0  $1  $1  $1  $25  $10  $38  

Project Total $410  $0  $1  $1  $1  $325  $20  $348  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $410  $0  $1  $1  $1  $325  $20  $348  
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Project
Limits

• Funding and programming in the TIP. 
• IGA formations with the municipalities. 
• Drainage issues. 
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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MC 85 
107th Avenue to 91st Avenue 

This project will see the preparation of a Design Concept Report  
to establish design parameters for the eventual construction of a 
four lane roadway with a center median. 

• Impact on existing urban development. 
• Turning lane location and length. 
• Development in area. 
• Right-of-way required as per the MAG Roads of Regional 

Significance. 
• Irrigation and utility conflicts. 

Sami Ayoub 

69024 

5 

2 miles 

None 

This project is funded for 
Design Concept Report only. 

No detours are anticipated. 

The City of Phoenix has requested 140’ of right-of-way with 
median openings every 1/8 of a mile. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $370  $30  $40  $300  $0  $0  $0  $340  

Right-of-Way $650  $0  $0  $0  $0  $650  $0  $650  

Environmental $10  $0  $0  $0  $10  $0  $0  $10  

Utilities $0  $0  $0  $0  $0  $0  $1,500  $1,500  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $3,200  $0  $0  $0  $0  $0  $990  $990  

MCDOT Labor $0  $0  $2  $35  $30  $10  $20  $97  

Project Total $4,230  $30  $42  $335  $40  $660  $2,510  $3,587  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,230  $30  $42  $335  $40  $660  $2,510  $3,587  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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MC 85 
91st Avenue to 75th Avenue 

This project will see the preparation of a Design Concept Report 
to establish design parameters for the eventual construction of a 
four lane roadway with a center median. 

• Development in area. 
• Turning lanes location and length. 
• Right of way required for Roads of Regional Significance. 
• Irrigation and utility conflicts. 

Sami Ayoub 

69025 

5 

2 miles 

None 

This project is funded for  
Design Concept Report only. 

No detours are anticipated. 

The City of Phoenix has requested 140’ of right-of-way with 
median openings every 1/8 of a mile. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $400  $100  $200  $0  $0  $0  $0  $200  

Right-of-Way $650  $0  $0  $0  $650  $0  $0  $650  

Environmental $12  $2  $10  $0  $0  $0  $0  $10  

Utilities $1,300  $0  $0  $0  $0  $1,300  $0  $1,300  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $2,500  $0  $0  $0  $0  $0  $2,500  $2,500  

MCDOT Labor $119  $9  $30  $10  $20  $20  $30  $110  

Project Total $4,981  $111  $240  $10  $670  $1,320  $2,530  $4,770  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,981  $111  $240  $10  $670  $1,320  $2,530  $4,770  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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MC 85 
Airport Road to Jackrabbit Trail 

This project is to establish 30% design parameters for the 
eventual construction of a five lane roadway with a raised center 
median. 

• Identifying the ultimate roadway. 
• Developing funding partners. 
• Developer participation in construction. 

Samir Hatab 

69040 

4 

1.5 miles 

None 

This project is funded for 
30% design only. 

None anticipated 

150’ of right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $150  $0  $75  $0  $0  $0  $0  $75  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $20  $5  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $500  $28  $10  $0  $0  $0  $0  $10  

Project Total $670  $33  $85  $0  $0  $0  $0  $85  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $670  $33  $85  $0  $0  $0  $0  $85  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 

93 

MC 85  
Bullard Wash to Litchfield Road 

This project will widen MC 85 from two to five lanes with a 
continuous left-turn lane. 

• An IGA has been sent to the City of Goodyear to cover the 
costs of adding a third west-bound lane per the City’s 
request. 

• Drainage, right-of-way and utilities. 
• Roadway design is complete. 

Samir Hatab 

68959 

4 

2 miles 

City of Goodyear 

Summer 2004 

N/A 

An additional 70’ right-of-way will be purchased on the south 
side of the roadway. 

Cost Elements 
Total Pro-
ject Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 

FY 04-08 
Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $944  $0  $0  $0  $0  $0  $0  $0  

Environmental $18  $0  $0  $0  $0  $0  $0  $0  

Utilities $14  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $2,775  $0  $0  $2,775  $0  $0  $0  $2,775  

MCDOT Labor $330  $0  $5  $55  $0  $0  $0  $60  

Project Total $4,081  $0  $5  $2,830  $0  $0  $0  $2,835  

Reimbursements ($636) $0  $0  ($636) $0  $0  $0  ($636) 

MCDOT Net Cost $3,445  $0  $5  $2,194  $0  $0  $0  $2,199  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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MC 85 
Cotton Lane to Estrella Parkway 

This project consists of reconstructing MC 85 from a two lane 
arterial roadway to five lanes with a bike lane. 

• Utility relocations, drainage, irrigation. 
• Railroad crossings. 
• Coordination with all entities involved. 

Thomas Larson 

68960 

4 

2.5 miles 

City of Goodyear 

Fall 2008 

No detours are anticipated. 

The existing right-of-way varies from 50’-120’.  The proposed 
width of the required right-of-way is 150’-200’. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $360  $360  $0  $0  $0  $0  $0  $0  

Right-of-Way $727  $97  $0  $0  $0  $0  $0  $0  

Environmental $103  $103  $0  $0  $0  $0  $0  $0  

Utilities $950  $0  $0  $0  $0  $700  $250  $950  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $4,100  $0  $0  $0  $0  $0  $3,080  $3,080  

MCDOT Labor $378  $224  $1  $1  $3  $5  $30  $40  

Project Total $0  $0  $1  $1  $3  $705  $3,360  $4,070  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $0  $0  $1  $1  $3  $705  $3,360  $4,070  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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MC 85 
El Mirage Road to 115th Avenue 

This project will prepare a Design Concept Report for this section 
of roadway.  Alternatives will be evaluated.  The preferred 
alternative will be recommended to accommodate projected 
traffic volumes. 

• Land-use concerns. 
• Drainage information. 
• Environmental and utility information. 

Thomas Larson 

69042 

5 

1 mile 

None 

This project is currently 
funded for Design 
Concept report only. 

N/A 

Sufficient right-of-way will be required for the ultimate  
six lane road section. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $170  $0  $35  $0  $0  $0  $0  $35  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $10  $1  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $100  $9  $5  $0  $0  $0  $0  $5  

Project Total $0  $0  $40  $0  $0  $0  $0  $40  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $0  $0  $40  $0  $0  $0  $0  $40  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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MC 85 
Jackrabbit Trail to Perryville Road 

The purpose of this project is to develop a 30% design to study 
alternatives for widening the road. 

• Land uses. 
• Truck traffic. 
• Drainage. 
• Potential partnerships. 

Engineering 

69059 

4 

1 mile 

None 

This project is funded for 
30% design only. 

N/A 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $200  $0  $0  $0  $0  $200  $0  $200  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $200  $0  $1  $1  $1  $25  $5  $33  

Project Total $400  $0  $1  $1  $1  $225  $5  $233  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $400  $0  $1  $1  $1  $225  $5  $233  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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MC 85 
Perryville Road to Cotton Lane 

The purposed of this project is to develop a 30% design to study 
alternatives for widening the road. 

• Land uses. 
• Truck traffic. 
• Drainage. 
• Potential partnerships. 

Engineering 

69060 

4 

2.76 miles 

None 

This project is funded for 
30% design only. 

N/A 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $400  $0  $0  $0  $0  $400  $0  $400  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $400  $0  $1  $1  $1  $40  $0  $43  

Project Total $800  $0  $1  $1  $1  $440  $0  $443  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $800  $0  $1  $1  $1  $440  $0  $443  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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MC DOWELL MOUNTAIN ROAD 
Shoulder Widening, Bicycle Project 

This project consists of widening the existing pavement by five 
feet on each side of the roadway from the Town of Fountain Hills 
city limits to Forest Road to create room for bicycle lanes. 

• The paved surface will make the roadway safer for all users. 
• It provides a place for cyclists to ride outside the travel lanes. 
• Removes the necessity for motorists to cross the center line 

to pass cyclists. 

Samir Hatab 

69007 

2 

8.25 miles (each side) 

Federal funds through MAG 

FY 2006 

None 

None required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $942  $0  $0  $0  $942  $0  $0  $942  

MCDOT Labor $110  $14  $30  $10  $20  $0  $0  $60  

Project Total $1,052  $14  $30  $10  $962  $0  $0  $1,002  

Reimbursements ($533) $0  $0  $0  ($533) $0  $0  ($533) 

MCDOT Net Cost $519  $14  $30  $10  $429  $0  $0  $469  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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MC QUEEN ROAD 
Queen Creek Road to Pecos Road 

This project will reconstruct and widen the existing two lane 
roadway between Queen Creek Road and Pecos Road to a six 
lane roadway with a combination raised and flushed center 
median. 

• Coordination with the City of Chandler and ADOT. 
• Coordinate construction schedule of McQueen Road with 

freeway construction. 
• Consideration of access control in areas of future 

development. 
• Accommodation of roadway drainage in retention basins. 

Nariman Zadeh 

68949 

1 

2 miles 

City of Chandler 

Spring 2005 

The road will remain open. 

The existing right-of-way varies between 66’ and 110’.  The 
proposed new width is 130’. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $485  $485  $0  $0  $0  $0  $0  $0  

Right-of-Way $1,032  $29  $1,003  $0  $0  $0  $0  $1,003  

Environmental $12  $12  $0  $0  $0  $0  $0  $0  

Utilities $500  $0  $500  $0  $0  $0  $0  $500  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $7,260  $0  $0  $7,260  $0  $0  $0  $7,260  

MCDOT Labor $262  $157  $30  $70  $5  $0  $0  $105  

Project Total $9,551  $683  $0  $7,330  $5  $0  $0  $7,335  

Reimbursements ($3,069) ($69) $0  $0  ($3,000) $0  $0  ($3,000) 

MCDOT Net Cost $6,482  $614  $0  $7,330  ($2,995) $0  $0  $4,335  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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This project is to develop a corridor study report to investigate 
the widening of the road.  Meridian Road serves as the boundary 
line between Maricopa County and Pinal County. 

• Access Control. 
• Ultimate and interim design features. 

Leo Trinidad 

69064 

1 and 2 

12.5 miles 

None 

Corridor Study 

N/A 

N/A 

MERIDIAN ROAD 
Hunt Highway to Baseline Road 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditure

s 
FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $200  $0  $200  $0  $0  $0  $0  $200  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $60  $0  $60  $0  $0  $0  $0  $60  

Project Total $260  $0  $260  $0  $0  $0  $0  $260  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $260  $0  $260  $0  $0  $0  $0  $260  

APACHE

JUNCTION
Canal

C.A.P. 

QUEEN
CREEK

Maricopa County
Pinal County

M
ar

ic
op

a 
C

ou
nt

y
P

in
al

 C
ou

nt
y

MESA

MESA

QUEEN

CREEK

RAILROAD

60

Project
Limits

SE-44 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 
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Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $80  $40  $40  $0  $0  $0  $0  $40  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $0  $0  $0  $0  $0  $0  $0  $0  

Project Total $80  $40  $40  $0  $0  $0  $0  $40  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $80  $40  $40  $0  $0  $0  $0  $40  

OCOTILLO ROAD 
Basha Road to Arizona Avenue 

This project is to prepare design plans to widen the existing two 
lane road to provide four travel lanes (two in each direction) with 
a raised center median.  Additional improvements include a storm 
drain system with linear retention basins and the widening of the 
intersection at Basha Road. 

• Existing two-lane roadway in a high growth area of Chandler. 
• No storm water outfalls for the south side of the road. 
• Existing lane configuration west of Basha Road. 
 

Dave DeWeese 

68988 

1 

1 mile 

None 

Funded for Design only. 

None anticipated. 

An additional 32 feet of right-of-way is required. 
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 
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OCOTILLO ROAD 
Power Road to Alma School Road 

This project is to complete a corridor study report to future 
requirements for widening of the road. 

• Access  Control 
• Ultimate and interim design features. 

Leo Trinidad 

69062 

2 

10 miles 

N/A 

Corridor Study 

N/A 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $200  $0  $200  $0  $0  $0  $0  $200  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $60  $0  $60  $0  $0  $0  $0  $60  

Project Total $260  $0  $260  $0  $0  $0  $0  $260  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $260  $0  $260  $0  $0  $0  $0  $260  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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OLD US 80 BRIDGE 
at Hassayampa River 

This project will provide scour protection to the existing bridge to 
prevent damage during severe flooding. 

• Water is in the channel most of the year. 
• Environmental and archaeological clearance. 

Andrzej Wojakiewicz 

68934 

5 

485 feet 
(spot improvements) 

None 

FY 2004 

No detours are anticipated. 

Under negotiation. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $4  $3  $0  $0  $0  $0  $0  $0  

Environmental $16  $0  $0  $0  $0  $0  $0  $0  

Utilities $45  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,393  $0  $150  $1,243  $0  $0  $0  $0  

MCDOT Labor $198  $121  $5  $72  $0  $0  $0  $77  

Project Total $1,656  $124  $155  $1,315  $0  $0  $0  $1,470  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,656  $124  $155  $1,315  $0  $0  $0  $1,470  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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PINNACLE PEAK ROAD 
Lake Pleasant Road to 83rd Avenue 

This project will prepare a Design Concept Report for this section 
of roadway.  Alternatives will be evaluated.  The preferred 
alternative will be recommended to accommodate projected 
traffic volumes. 

• Safety concerns. 
• Local residents and businesses in area. 
• Environmental and utility concerns. 
• Potential partnerships. 

Thomas Larson 

69045 

4 

2 miles 

N/A 

This project is currently 
funded for Design 
Concept Report only. 

N/A 

The appropriate right-of-way will be acquired to accommodate 
a future five lane road section. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $800  $0  $70  $0  $0  $0  $0  $70  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $3  $3  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $600  $21  $5  $0  $0  $0  $0  $5  

Project Total $1,403  $24  $75  $0  $0  $0  $0  $75  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,403  $24  $75  $0  $0  $0  $0  $75  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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PM10 ROADS (Phase 3) 
NE Area 

ROAD                           FROM                          TO 
 
Bullard Avenue              End of Pavement          End of Maintenance 

 

Ray Smith 

16208 

4 

1.85 miles 

FHWA funding via MAG Con-
gestion Mitigation & Air Quality 
Program.  

2003 

No detours are anticipated. 

Right-of-way condemnations will add extra project costs. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $197  $197  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $32  $32  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $410  $0  $410  $0  $0  $0  $0  $410  

MCDOT Labor $25  $20  $5  $0  $0  $0  $0  $5  

Project Total $664  $249  $415  $0  $0  $0  $0  $415  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $664  $249  $415  $0  $0  $0  $0  $415  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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PM10 ROADS (Phase 3) 
SE Area 

ROAD                           FROM                          TO 
77th Place                    McKellips Road             Hermosa Vista Drive 
78th Street                   Hermosa Vista Drive      McDowell Road 
82nd Street                  Boise Street                 University Drive 
95th Street                   Balsam Avenue             Apache Trail 
Culver Street                 76th Street                   Hawes Road 
Culver Street                 Hawes Road                 Waterbury Road 
Hermosa Vista Drive      76th Street                   78th Street 
Jensen Street                Crismon Road               Signal Butte Road 
Melody Drive                 172nd Street                Recker Road 
Quarterline Road           105th Street                 Signal Butte Road 
Range Rider Trail           Hawes Road                 92nd Street 

Sami Ayoub 

16214 

2 

5.59 miles 

FHWA funding via MAG Conges-
tion Mitigation & Air Quality Pro-

2003 

No detours are anticipated. 

Right-of-way condemnations will add extra project costs. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $301  $291  $15  $0  $0  $0  $0  $15  

Right-of-Way $50  $25  $25  $0  $0  $0  $0  $25  

Environmental $7  $7  $0  $0  $0  $0  $0  $0  

Utilities $50  $25  $25  $0  $0  $0  $0  $25  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,420  $10  $1,410  $0  $0  $0  $0  $1,410  

MCDOT Labor $103  $75  $40  $0  $0  $0  $0  $40  

Project Total $1,931  $433  $1,515  $0  $0  $0  $0  $1,515  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,931  $433  $1,515  $0  $0  $0  $0  $1,515  

N/A 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 
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107 

PM10 ROADS (Phase 3) 
SW Area 

ROAD                           FROM                          TO 
87th Avenue                 Pinnacle Peak Road       Calle Lejos  
87th Avenue                 Peoria C/L                    Pinnacle Peak Road 
Acoma Drive                 73rd Avenue                 75th Avenue 
Elliot Road                    35th Avenue                 27th Avenue 
Elliot Road                    43rd Avenue                 Phoenix C/L 
Daley Lane                   89th Avenue                 83rd Avenue 

Sami Ayoub 

16215 

4 

3.1 miles 

FHWA funding via MAG Conges-
tion Mitigation & Air Quality Pro-

2003 

No detours are anticipated. 

Right-of-way condemnations will add extra project costs. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $255  $251  $8  $0  $0  $0  $0  $8  

Right-of-Way $50  $25  $25  $0  $0  $0  $0  $25  

Environmental $5  $5  $0  $0  $0  $0  $0  $0  

Utilities $50  $31  $25  $0  $0  $0  $0  $25  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $858  $10  $848  $0  $0  $0  $0  $848  

MCDOT Labor $83  $69  $22  $0  $0  $0  $0  $22  

Project Total $1,301  $391  $928  $0  $0  $0  $0  $928  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,301  $391  $928  $0  $0  $0  $0  $928  

N/A 



Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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PM10 ROADS (Phase 4) 
NE Valley 

This project is to reduce dust on dirt roads within the PM 10 area 
in compliance with County air quality rules. 

• Minimize impact on neighborhoods. 
• Expedited design and construction schedule. 
• Cost containment. 

Ray Smith 

16224 

3 

N/A 

FHWA funding via MAG Conges-
tion Mitigation & Air Quality Pro-

FY 2004-2005 

None anticipated 

To be determined. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditure

s 
FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $215  $0  $175  $40  $0  $0  $0  $215  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,150  $0  $0  $575  $575  $0  $0  $0  

MCDOT Labor $50  $0  $30  $10  $10  $0  $0  $50  

Project Total $1,415  $0  $205  $625  $585  $0  $0  $1,415  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,415  $0  $205  $625  $585  $0  $0  $1,415  

N/A 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 
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This project is to reduce dust on dirt roads within the PM 10 area 
in compliance with County air quality rules. 

• Minimize impact on neighborhoods. 
• Expedited design and construction schedule. 
• Cost containment. 

Ray Smith 

16223 

1 

N/A 

FHWA funding via MAG Conges-
tion Mitigation & Air Quality Pro-

FY 2004-2005 

None anticipated 

To be determined. 

PM10 ROADS (Phase 4) 
SE Valley 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $200  $0  $150  $50  $0  $0  $0  $200  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,150  $0  $0  $575  $575  $0  $0  $0  

MCDOT Labor $50  $0  $30  $10  $10  $0  $0  $50  

Project Total $1,400  $0  $180  $635  $585  $0  $0  $1,400  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,400  $0  $180  $635  $585  $0  $0  $1,400  

N/A 



Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 
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This project is to reduce dust on dirt roads within the PM 10 area 
in compliance with County air quality rules. 

• Minimize impact on neighborhoods. 
• Expedited design and construction schedule. 
• Cost containment. 

Ray Smith 

16225 

5 

N/A 

FHWA funding via MAG Conges-
tion Mitigation & Air Quality Pro-

FY 2004-2005 

None anticipated 

To be determined. 

PM10 ROADS (Phase 4) 
SW Valley 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $200  $0  $150  $50  $0  $0  $0  $200  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,150  $0  $0  $575  $575  $0  $0  $0  

MCDOT Labor $50  $0  $30  $10  $10  $0  $0  $50  

Project Total $1,400  $0  $180  $635  $585  $0  $0  $1,400  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,400  $0  $180  $635  $585  $0  $0  $1,400  

N/A 



Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
to ensure compliance with federal mandates.  This road was part 
of an earlier PM 10 phase project, but was delayed due to design 
issues. 

• Developer was to pave the road. 
• Major  wash and two good sized washes. 
• Cost was too high to carry to Tonto National Forest. 
• New limits:  Circle Mountain Road to Johnson 

Samir Hatab 

16217 

3 

1 mile 

FHWA funding via MAG 
Congestion Mitigation & Air 
Quality Program. 

FY 2004-2005 

None anticipated 

State land owned right-of-way will be required.   

PM10 ROADS  
12th Street:  Circle Mountain to Tonto National Forest 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $375  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $25  $0  $25  $0  $0  $0  $0  $25  

Project Total $400  $0  $25  $0  $0  $0  $0  $25  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $400  $0  $25  $0  $0  $0  $0  $25  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
in compliance with federal and local air quality rules.  This road 
was part of an earlier PM 10 phase project, but was delayed due 
to design and environmental issues. 

• Environmental issues. 
• National Forest cooperation. 

Ray Smith 

16216 

3 

2.8 miles 

FHWA funding via MAG 
Congestion Mitigation & Air 
Quality Program. 

To be determined 

None anticipated 

Tonto National Forest owns right-of-way. 

PM10 ROADS  
Box Bar Trail and Needle Rock 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $8  $8  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $4  $4  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $960  $0  $900  $60  $0  $0  $0  $960  

MCDOT Labor $33  $23  $7  $3  $0  $0  $0  $10  

Project Total $1,005  $35  $907  $63  $0  $0  $0  $970  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,005  $35  $907  $63  $0  $0  $0  $970  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
to ensure compliance with federal mandates.  This road was part 
of an earlier PM 10 phase project, but was delayed due to design 
issues. 

• Sight distance problems entering 51st Avenue. 
• 51st Avenue (wo#68943) improvements will determine if 

project is necessary. 

Ray Smith 

16221 

5 

1.01 miles 

FHWA funding via MAG 
Congestion Mitigation & Air 
Quality Program. 

To be determined 

None anticipated 

No additional right-of-way required 

PM10 ROADS  
Carver Road:  51st Avenue to 43rd Avenue 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $20  $0  $20  $0  $0  $0  $0  $20  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $390  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $40  $0  $10  $0  $0  $0  $0  $10  

Project Total $450  $0  $30  $0  $0  $0  $0  $30  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $450  $0  $30  $0  $0  $0  $0  $30  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
in compliance with federal and local air quality rules.  This road 
was part of an earlier PM 10 phase project, but was delayed due 
to design and cost issues. 

• Large wash (Skunk Creek) runs across 13th Avenue. 
• Cost prohibitive. 
• Shorten terminus. 

Ray Smith 

16219 

3 

.95 miles 

FHWA funding via MAG 
Congestion Mitigation & Air 
Quality Program. 

To be determined 

None anticipated 

No additional right-of-way required. 

PM10 ROADS  
Circle Mountain Road:  13th Avenue to New River Road 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $30  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,000  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $40  $0  $5  $0  $0  $0  $0  $5  

Project Total $1,070  $0  $5  $0  $0  $0  $0  $5  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,070  $0  $5  $0  $0  $0  $0  $5  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
to ensure compliance with federal mandates.  This road was part 
of an earlier PM 10 phase project, but was delayed due to design 
issues. 

• Evaluating alternatives. 
• McNeil Street utilities. 

Ray Smith 

16220 

5 

.48 miles 

FHWA funding via MAG 
Congestion Mitigation & 
Air Quality Program. 

To be determined 

None anticipated 

Additional right-of-way will be purchased. 

PM10 ROADS  
McNeil Street:  Neighborhood 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $20  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $330  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $30  $0  $5  $0  $0  $0  $0  $5  

Project Total $380  $0  $5  $0  $0  $0  $0  $5  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $380  $0  $5  $0  $0  $0  $0  $5  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
to ensure compliance with federal mandates.  This road was part 
of an earlier PM 10 phase project, but was delayed due to design 
issues. 

• Finish chip seal to end of maintenance. 

Ray Smith 

16222 

4 

.73 miles 

FHWA funding via MAG 
Congestion Mitigation & Air 
Quality Program. 

To be determined 

None anticipated 

MCDOT owns right-of-way. 

PM10 ROADS  
Patrick Lane:  81st Avenue to 79th Avenue 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $30  $0  $10  $0  $0  $0  $0  $10  

Project Total $30  $0  $10  $0  $0  $0  $0  $10  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $30  $0  $10  $0  $0  $0  $0  $10  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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This project is to reduce dust on dirt roads within the PM 10 area 
to ensure compliance with federal mandates.  This road was part 
of an earlier PM 10 phase project, but was delayed due to design 
issues. 

• Major wash; costly to put in a drainage structure. 
• Traffic issue. 

Samir Hatab 

16218 

3 

.35 miles 

FHWA funding via MAG 
Congestion Mitigation & Air 
Quality Program. 

To be determined 

None anticipated 

MCDOT owns right-of-way. 

PM10 ROADS  
Saddle Mountain Road:  New River Road to 12th Street 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $380  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $0  $0  $20  $50  $0  $0  $0  $70  

Project Total $380  $0  $20  $50  $0  $0  $0  $70  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $380  $0  $20  $50  $0  $0  $0  $70  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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POWER ROAD 
Guadalupe Road to Baseline Road 

This project is to widen Power Road between Guadalupe Road 
and Baseline Road to six travel lanes with a raised center median 
and construction of two bridges. 

• Partnership development. 
• Drainage. 
• Pending adjacent land development. 

Nariman Zadeh 

68969 

2 

1 mile 

Town of Gilbert 
City of Mesa 

2007 

None anticipated. 

Additional right-of-way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditure

s 
FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $584  $517  $0  $0  $0  $0  $0  $0  

Right-of-Way $1,701  $178  $0  $0  $1,523  $0  $0  $1,523  

Environmental $14  $14  $0  $0  $0  $0  $0  $0  

Utilities $332  $332  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $5,750  $0  $0  $0  $0  $5,750  $0  $0  

MCDOT Labor $235  $209  $5  $5  $5  $25  $0  $40  

Project Total $8,616  $1,250  $5  $5  $1,528  $5,775  $0  $7,313  

Reimbursements ($3,154) $0  $0  $0  $0  ($3,154) $0  ($3,154) 

MCDOT Net Cost $5,462  $1,250  $5  $5  $1,528  $2,621  $0  $4,159  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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POWER ROAD 
Pecos Road to Williams Field Road 

This project is to design roadway improvements to reduce 
congestion and increase safety. 

• Access to ASU East Campus. 
• Partnership development with City of Mesa and Town of 

Gilbert. 
• Adjacent land development. 

Engineering 

69051 

1 

1 mile 

None 

This project is funded for 
design only. 

None anticipated 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $100  $0  $100  $0  $0  $0  $0  $100  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $100  $0  $25  $10  $20  $20  $0  $75  

Project Total $200  $0  $125  $10  $20  $20  $0  $175  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $200  $0  $125  $10  $20  $20  $0  $175  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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POWER ROAD 
Williams Field Road to Ray Road 

This project includes a six lane roadway section between just 
north of the Rittenhouse Channel to south of Ray Road. 

• Shifting alignment of Williams Field Road west of the RWCD 
canal. 

• Impact on residents and airport in area. 
• Recommend an alignment, establish an access control plan. 

Nariman Zadeh 

69038 

1 and 2 

2 miles 

City of Mesa 
Town of Gilbert 

Completion of design. 

N/A 

Right-of-way width of 140’ will be required for the Power Road 
corridor. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $350  $0  $50  $0  $0  $0  $0  $50  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $20  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $400  $6  $10  $0  $0  $0  $0  $10  

Project Total $770  $6  $60  $0  $0  $0  $0  $60  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $770  $6  $60  $0  $0  $0  $0  $60  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 
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QUEEN CREEK ROAD CULVERT 
at Eastern Canal 

This project will replace the existing inadequate pipe with a box 
culvert to allow future widening of the road and increase the wa-
ter flow capacity of the RWCD Canal (Eastern Canal). 

• Increase water flow capacity. 
• Widen road from two to seven lanes. 
• Canal dry-up for construction. 
• Road closure and detour. 
• Construction funds will be programmed once all design issues 

are resolved. 
• Provide adequate clearance for the maintenance  vehicles. 

Andrzej Wojakiewicz 

68962 

1 

Localized improvements 

None 

Fall 2003 

The road will be closed 
during construction. 

Right-of-way will be required, but has not yet been determined. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $3  $3  $0  $0  $0  $0  $0  $0  

Environmental $2  $2  $0  $0  $0  $0  $0  $0  

Utilities $45  $5  $0  $40  $0  $0  $0  $40  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $495  $0  $0  $495  $0  $0  $0  $0  

MCDOT Labor $125  $105  $20  $0  $0  $0  $0  $20  

Project Total $670  $115  $20  $535  $0  $0  $0  $555  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $670  $115  $20  $535  $0  $0  $0  $555  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2004-2008 

Project expenditures in thousands. 
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QUEEN CREEK ROAD 
Arizona Avenue to McQueen Road 

This project will widen Queen Creek Road from two to four lanes. 

• Utility relocation. 
• Union Pacific Railroad crossing. 
• Irrigation. 

Sami Ayoub 

68966 

1 

1 mile 

The City of Chandler 

2008 

No detours are anticipated. 

The existing right-of-way is 66’ in width.  130’-160’ of right-of-
way will be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $292  $292  $0  $0  $0  $0  $0  $0  

Right-of-Way $706  $106  $600  $0  $0  $0  $0  $600  

Environmental $13  $13  $0  $0  $0  $0  $0  $0  

Utilities $700  $0  $0  $0  $700  $0  $0  $700  

IGA Payments $300  $0  $0  $0  $0  $300  $0  $300  

Construction $3,430  $0  $0  $0  $0  $0  $3,430  $0  

MCDOT Labor $183  $121  $15  $5  $10  $10  $40  $80  

Project Total $5,624  $532  $615  $5  $710  $310  $3,470  $5,110  

Reimbursements ($3,000) $0  $0  $0  ($3,000) $0  $0  ($3,000) 

MCDOT Net Cost $2,624  $532  $615  $5  ($2,290) $310  $3,470  $2,110  
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Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 
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RAY ROAD 
Bullmoose Drive to Dobson Road 

This project will complete negotiations for an intergovernmental 
agreement with the City of Chandler for the purchase of right-of-
way by the County in support of the Chandler project. 

• City of Chandler is the lead agency. 
• Bottleneck roadway; safety concerns. 
• Continuity at six lane arterial.  

Jon O’Hare 

69061 

1 

.5 mile 

City of Chandler 

2003 

N/A 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $2  $0  $2  $0  $0  $0  $0  $2  

Project Total $2  $0  $2  $0  $0  $0  $0  $2  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2  $0  $2  $0  $0  $0  $0  $2  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 
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This project will reconstruct and widen the roadway from two 
lanes to four lanes. 

• The Town of Gilbert is the lead agency and has started 
preliminary design of this roadway and will be forwarding cost 
estimates to MCDOT. 

Richard Bohan 

68919 

2 

2 miles 

Town of Gilbert 

2006 

N/A 

To be determined by the Town of Gilbert standards. 

RAY ROAD 
Lindsay Road to Greenfield Road 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $550  $0  $0  $0  $550  $0  $0  $550  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $6  $0  $2  $2  $2  $0  $0  $6  

Project Total $556  $0  $2  $2  $552  $0  $0  $556  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $556  $0  $2  $2  $552  $0  $0  $556  
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Project Manager: 
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Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 
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This project will reconstruct and widen the existing two lane road to five 
lanes (two travel lanes in each direction plus a continuous center left-
turn lane).  Additional improvements include curb and gutter, roadside 
drainage system, retention basins, concrete driveways, and detection 
loops for an existing ADOT traffic signal. 

• Trucks account for approximately 10 percent of ADT (average daily 
traffic). 

• Existing subgrade soils with fair to poor support characteristics for 
pavements, per geotechnical investigation. 

• Managing traffic during construction period (January to April). 
• Coordinating design with the recently completed ADOT project to 

upgrade the 1-10/Riggs Road traffic interchange.  

Dave DeWeese 

68450 

5 

1.4 miles 

ADOT 

FY 2004 

None anticipated. 

Additional drainage and temporary construction easements 
have been acquired. 

RIGGS ROAD 
I-10 to Price Road 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $21  $21  $0  $0  $0  $0  $0  $0  

Right-of-Way $169  $169  $0  $0  $0  $0  $0  $0  

Environmental $2  $2  $0  $0  $0  $0  $0  $0  

Utilities $2  $2  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $1,955  $230  $1,725  $0  $0  $0  $0  $0  

MCDOT Labor $178  $158  $20  $0  $0  $0  $0  $20  

Project Total $2,327  $582  $1,745  $0  $0  $0  $0  $1,745  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,327  $582  $1,745  $0  $0  $0  $0  $1,745  
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This project will widen Riggs Road from two lanes to six lanes. 

• The City of Chandler is the lead agency. 
• Existing two lane roadway with unpaved shoulders is in a 

rapidly developing area of Chandler. 
• The City of Chandler has completed a Design Concept Report 

for a portion of the corridor. 

Richard Bohan 

68998 

1 

3 miles 

The City of Chandler 

IGA payment only. 
FY 2004 

N/A 

N/A 

RIGGS ROAD 
Arizona Avenue to Gilbert Road 

Cost Elements Total Pro-
ject Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $4,500  $0  $4,500  $0  $0  $0  $0  $4,500  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $0  $0  $0  $0  $0  $0  $0  $0  

Project Total $4,500  $0  $4,500  $0  $0  $0  $0  $4,500  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,500  $0  $4,500  $0  $0  $0  $0  $4,500  
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Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 

Approved by the Board of Supervisors on June 23, 2003 

Project expenditures in thousands. 

127 

VAL VISTA DRIVE 
Ray Road to Warner Road 

This project will reconstruct and widen the roadway from four 
lanes to six lanes. 

• The Town of Gilbert is the lead agency. 
• Negotiations are on going. 
• MCDOT contributes to the IGA. 

Richard Bohan 

68955 

2 

1 mile 

Town of Gilbert 

IGA payment only. 
FY 2004 

N/A 

To be determined by the Town of Gilbert standards. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $1,240  $0  $530  $0  $710  $0  $0  $1,240  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $6  $0  $2  $2  $2  $0  $0  $6  

Project Total $1,246  $0  $532  $2  $712  $0  $0  $1,246  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,246  $0  $532  $2  $712  $0  $0  $1,246  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 
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WARNER ROAD 
Lindsay Road to Greenfield Road 

This project will reconstruct and widen Warner road from four 
lanes to six lanes. 

• The Town of Gilbert is the lead agency. 
• Negotiations are on going. 
• MCDOT contributes to the IGA. 

Richard Bohan 

68404 

2 

2 miles 

The Town of Gilbert 

IGA payment only. 
FY 2004 

None anticipated. 

N/A 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $0  $0  $0  $0  $0  $0  $0  $0  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $0  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $1,980  $0  $530  $0  $1,450  $0  $0  $1,980  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $6  $0  $2  $2  $2  $0  $0  $6  

Project Total $1,986  $0  $532  $2  $1,452  $0  $0  $1,986  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,986  $0  $532  $2  $1,452  $0  $0  $1,986  
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Estimated  
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Detour 
(Road Closures): 

Right-of-Way: 

Map Reference: 
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WILLIAMS FIELD ROAD 
Gilbert Road to Lindsay Road 

This is a design project for the reconstruction and widening of the 
existing four lane roadway to provide either six travel lanes with 
raised center median or four travel lanes with raised center 
median and a frontage road in each direction. 

• Widening of the Eastern Canal Bridge. 
• Installation of traffic signal at the Lindsay Road intersection. 

Dave DeWeese 

68985 

1 

1.5 miles 

Town of Gilbert 

Currently funded for 
Design Concept Report 
only. 

None anticipated. 

Drainage easements, temporary construction easements, and 
up to 10 feet additional may be required. 

Cost Elements 
Total 

Project 
Cost 

Prior Years 
Expenditure

s 
FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $515  $95  $0  $420  $0  $0  $0  $420  

Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  

Environmental $10  $0  $0  $0  $0  $0  $0  $0  

Utilities $0  $0  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Labor $203  $25  $20  $40  $20  $20  $0  $100  

Project Total $728  $120  $20  $460  $20  $20  $0  $520  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $728  $120  $20  $460  $20  $20  $0  $520  
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Map Reference: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

District: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right-of-Way: 
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WILLIAMS FIELD ROAD 
at Higley Road 

This project will widen Williams Field Road at the Higley Road 
intersection and upgrade signals at the intersection. 

• Utility relocation. 
• Installation of a drainage basin. 

Engineering 

68991 

1 

N/A 

None. 

2005 

None anticipated. 

Additional right-of-way will be required. 

Cost Elements Total Pro-
ject Cost 

Prior Years 
Expenditures FY 04 FY 05 FY 06 FY 07 FY 08 FY 04-08 

Total 

Design $47  $23  $0  $24  $0  $0  $0  $24  

Right-of-Way $63  $24  $0  $0  $0  $0  $0  $0  

Environmental $20  $20  $0  $0  $0  $0  $0  $0  

Utilities $250  $250  $0  $0  $0  $0  $0  $0  

IGA Payments $0  $0  $0  $0  $0  $0  $0  $0  

Construction $682  $0  $0  $682  $0  $0  $0  $0  

MCDOT Labor $224  $0  $20  $40  $0  $0  $0  $60  

Project Total $1,286  $317  $20  $746  $0  $0  $0  $766  

Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,286  $317  $20  $746  $0  $0  $0  $766  
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Map Reference: 
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Work 
Order 

Project Description Prior Years 
Expenditures 

FY04 FY05 FY06 FY07 FY08 FY04-08 
Totals 

68885 Archeological On-Call Consultants 17 10 0 0 0 0 10 

68908 Biological Assessment Services 0 5 0 0 0 0 5 

68884 Candidate Assessment Reports 27 300 300 300 300 300 1,500 

68872 CDBG Assistance Program 1,675 300 300 300 300 300 1,500 

68906 Environmental Assessment Consultants 15 10 0 0 0 0 10 

69012 Geodetic Densification & Cadastral 
Surveys 

2,451 2,176 1,622 0 0 0 3,798 

68888 General Civil Engineering 361 150 230 3,500 3,500 4,000 11,380 

68886 Geotechnical Services 3 10 0 0 0 0 10 

68907 Haz-mat Consultant Services 0 10 0 0 0 0 10 

68895 Northeast Maintenance Facility 0 0 1,000 1,400 0 0 2,400 

68719 Previous Year’s Projects; Back charges 0 350 350 350 350 350 1,750 

69998 Project Reserve Account 514 4,000 5,000 20,000 30,000 30,000 89,000 

69022 Property Management on Prior years 
CIP Projects 

0 130 50 50 50 50 330 

69010 R.O.W. In-fill on Road Inventory 
System 

6,942 3,700 3,502 5,500 5,500 5,500 23,702 

69033 Signal Modernization 3,007 26 0 0 0 0 26 

99999 Special Projects Account 0 1,000 1,000 1,000 1,000 1,000 5,000 

69900 TIP Program Management 0 1,000 1,000 1,000 1,000 1,000 5,000 

68883 Unallocated Force Account 0 433 1,204 2,009 2,025 2,066 7,737 

68829 Utility Locating (Pot-Hole) Annual 
Account 

17 50 50 50 50 0 200 

68890 Warranted Traffic Improvements 800 650 500 1,000 1,000 0 3,150 

System Support Projects 
General Expenditures Not Attributed to a Specific 

Roadway 

 

Table 7.  System Support Projects Thousands of Dollars 


